COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2010

ESTI MATE SUMVARY 15: 05: 26
CONTI D: C17665 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 17665- Bl D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 117.0 DAYS TI ME ALLOW 110 WORK DAYS
US50B CHI CO CREEK EAST, US50C SH 233 EAST PERCENT TIME:  106. 36 ORI G TI ME ALLOW 110 WORK DAYS

PRQJECT NO ES20504- 060

US50B CHI CO CREEK EAST, US50C SH233 EAST

NAME OF ROAD: US 50B, US 50C

PRQIECT COUNTI ES: PUEBLO

CONTRACTOR:

ROCKY MOUNTAI N MATERI ALS & ASPHALT, | NC. PAY PERI OD ENDI NG 09/ 25/ 2010 DATE TI ME STARTED 04/ 05/ 2010

1910 RAND AVE. DATE LET 02/ 18/ 2010 DATE WORK BEGAN

DATE AWARDED 02/ 24/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 19/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 04/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI: $ 5 235 485,55 PARTICl PATING $ 4,594, 783. 86 $ 282, 878. 57

AWARD PROJECT AM: $ 4,406, 202. 39 NON PARTI CI PATI NG 0. 00 0.00

PERCENT COVPLETE: 87.76% TOTAL EARNI NGS 4,594, 783. 86 282, 878. 57

FUNDS AVAI LABLE: $ 640, 701. 69 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,594, 783. 86 282, 878. 57

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -66,093.04 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,528, 690. 82 282, 878. 57
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 4,528, 690. 82 282, 878. 57
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 282,878.57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001  CLEAR NG AND GRUBBI NG 4. 460 4. 460
ACRE 0. 000 0. 00
3, 329. 84000 4. 460 14, 851. 09
0010 202-00026  REMVAL OF SLOPE AND DI TCH PAVI NG 4, 873.000 4, 873.000
sy 0. 000 0. 00
3. 33000 4, 873.000 16, 227. 09
0015 202-00035 REMVAL CF PIPE 229. 000 229. 000
LF 0. 000 0. 00
38. 85000 229. 000 8, 896. 65
0020 202-00090  REMOVAL OF DELI NEATOR 200. 000 20. 000
EACH 0. 000 0. 00
3. 31000 20. 000 66. 20
0025 202-00200  *REMVAL CF S| DEWALK 108. 250 108. 250
sy 0. 000 0. 00
12. 18000 108. 250 1,318. 49
0030 202-00203  *REMWVAL CF CURB AND GUTTER 275. 000 275. 000
LF 0. 000 0. 00
6. 83000 275. 000 1,878.25
0035 202-00206  *REMVAL OF CONCRETE CURB RAMP 8. 000 8. 000
sy 0. 000 0. 00
21..80000 8. 000 174. 40
0040 202-00220  *REMVAL OF ASPHALT NAT 3, 000. 000 2, 858. 900
sy 0. 000 0. 00
2. 77000 2, 858. 900 7,919. 15
0045 202-00240  *REMVAL OF ASPHALT MAT (PLANING 226, 000. 000 225, 005. 000
sy 0. 000 0. 00
1. 45000 225, 005. 000 326, 257. 25
0050 202-00700  *REMOVAL OF LI GHT STANDARD 2.000 2.000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0055 202-00810  *REMVAL OF GROUND S| GN 83. 000 8. 000
EACH 0. 000 0. 00

99. 38000 8. 000 795. 04



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PROJECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 202-00821  *REMOVAL OF SI GN PANEL 24. 000 0. 000
EACH 0. 000 0.00
27. 60000 0. 000 0.00
0065 202-01000 *REMOVAL OF FENCE 13, 200. 000 5, 541. 000
LF 7, 641. 000 17, 039. 43
2.23000 13, 182. 000 29, 395. 86
0070 202-01130  *REMOVAL OF GUARDRAI L TYPE 3 1, 520. 000 787. 500
LF 727.000 1, 068. 69
1. 47000 1, 514. 500 2,226.32
0075 202-01300 *REMOVAL OF END ANCHORAGE 20. 000 13. 000
EACH 7.000 794. 99
113. 57000 20. 000 2,271. 40
0080 202-05026  SAW NG ASPHALT NMATERI AL (6 | NCH) 5, 000. 000 4,994. 000
LF 0. 000 0. 00
1. 16000 4,994. 000 5,793. 04
0085 202-05030  SAW NG ASPHALT NATERI AL (10 | NCH) 2, 800. 000 2,737.000
LF 0. 000 0. 00
1. 43000 2,737.000 3,913.91
0090 203-00060  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 16, 300. 000 16, 298. 300
cy 0. 000 0. 00
8. 55000 16, 298. 300 139, 350. 47
0095 203-00100  MJICK EXCAVATI ON 25. 000 0. 000
cy 0. 000 0. 00
4. 44000 0. 000 0.00
0100 203-01500  BLADI NG 20. 000 13. 250
HOUR 0. 000 0.00
105. 71000 13. 250 1, 400. 66
0105 203-01510  BACKHCE 10. 000 3.000
HOUR 0. 000 0.00
90. 64000 3.000 271.92
0110 203-01597  *POTHOLI NG 30. 000 29. 000
HOUR 0. 000 0. 00
159. 00000 29. 000 4,611.00



CONTI D: C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 203-01622  SWEEPI NG (W TH Pl CKUP BROOV) 450. 000 383. 000
HOUR 64. 500 11, 395. 22
176. 67000 447.500 79, 059. 83
0120 207-00205  TOPSO L 5, 000. 000 4, 500. 000
cy 0. 000 0.00
5. 55000 4, 500. 000 24, 975. 00
0125 208-00002  *ERCSI ON LOG (12 | NCH) 1, 500. 000 1, 468. 000
LF 0. 000 0. 00
4. 60000 1, 468. 000 6, 752. 80
0130 208-00011  *ERCSI ON BALES (WEED FREE) 10. 000 0. 000
EACH 0. 000 0. 00
15. 14000 0. 000 0.00
0135 208-00020  *SILT FENCE 8, 800. 000 8, 779. 000
LF 0. 000 0. 00
1. 19000 8, 779. 000 10, 447. 01
0140 208-00045  *CONCRETE WASHOUT STRUCTURE 4.000 3.000
EACH 1. 000 515. 12
515. 12000 4.000 2,060. 48
0145 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 5.000
EACH 0. 000 0.00
1, 542. 64000 5. 000 7,713.20
0150 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 15. 000 1. 000
HOUR 0. 000 0.00
43. 27000 1. 000 43.27
0155 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 15. 000 0. 000
HOUR 0. 000 0.00
70. 31000 0. 000 0.00
0160 208-00205  ERCSI ON CONTROL SUPERVI SOR 200. 000 131. 000
HOUR 27.000 1, 460. 16
54. 08000 158. 000 8, 544. 64
0165 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 45. 000 0. 000
EACH 0. 000 0.00
152. 64000 0. 000 0.00



CONTI D: C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0170 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 12. 000 0. 000
EACH 0. 000 0. 00
275. 60000 0. 000 0.00
0175 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 8. 000 0. 000
EACH 0. 000 0. 00
426. 12000 0. 000 0.00
0180 210-00810  *RESET GROUND S| GN 1. 000 0. 000
EACH 0. 000 0.00
138. 02000 0. 000 0.00
0185 212-00006  *SEEDI NG ( NATI VE) 7. 500 0. 000
ACRE 7.000 2,082.15
297. 45000 7.000 2,082.15
0190 212-00032  *SO L CONDI TI ONI NG 7. 500 0. 000
ACRE 7.000 6, 246. 45
892. 35000 7.000 6, 246. 45
0195 213-00002  *MJILCH NG (WEED FREE HAY) 7.500 0. 000
ACRE 7.000 2,082.15
297. 45000 7.000 2,082.15
0200 213-00061  *MJILCH TACKI FI ER 1, 400. 000 0. 000
LB 1, 400. 000 2, 268. 00
1. 62000 1, 400. 000 2, 268. 00
0205 213-00100  *SO L Bl NDER 3. 100 3.100
ACRE 0. 000 0. 00
811. 23000 3.100 2,514.81
0210 216-00021  *SO L RETENTI ON BLANKET (CLASS 1) 5, 000. 000 0. 000
5% 391. 000 484. 84
1. 24000 391. 000 484. 84
0215 304-03000  AGGREGATE BASE COURSE (CLASS 3) 31, 500. 000 31, 180. 600
TON 0. 000 0. 00
7. 78000 31, 180. 600 242, 585. 07
0220 304-06000  AGGREGATE BASE COURSE (CLASS 6) 7, 100. 000 7,034. 340
TON 0. 000 0.00
9. 11000 7,034. 340 64, 082. 84



CONTI D: C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17665-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES20504- 060 ESTI MATE NO. 0006 15: 05: 26

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0225 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 3, 000. 000 0. 000
TON 2,972.170 36, 736. 02
12. 36000 2,972.170 36, 736. 02
0230 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 500. 000 96. 060
TON 306. 730 38, 733. 86
126. 28000 402. 790 50, 864. 32
0235 403-34841  HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) 46, 900. 000 46, 663. 190
TON 228. 700 11, 238. 32
49. 14000 46, 891. 890 2,304, 267. 47
0240 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 19, 000. 000 18, 850. 000
GAL 0. 000 0.00
1. 86000 18, 850. 000 35, 061. 00
0245 412-00600  *CONCRETE PAVEMENT (6 | NCH) 87. 500 87.500
sy 0. 000 0.00
38. 41000 87.500 3, 360. 88
0250 506-01020  GEOGRI D REI NFORCEMENT 2, 665. 000 2, 664. 890
5% 0. 000 0.00
4. 46000 2, 664. 890 11, 885. 41
0255 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 150. 000 0. 000
TN 0. 000 0.00
129. 44000 0. 000 0. 00
0260 603-10480 48 | NCH CORRUGATED STEEL Pl PE 342.000 341. 500
LF 0. 000 0.00
92. 13000 341. 500 31, 462. 40
0265 603-10840 84 | NCH CORRUGATED STEEL Pl PE 67. 000 66. 500
LF 0. 000 0.00
209. 78000 66. 500 13, 950. 37
0270 603-15054 54 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 85. 000 84.500
LF 0. 000 0.00
124. 31000 84.500 10, 504. 20
0275 603-30048 48 | NCH STEEL END SECTI ON 20. 000 20. 000
EACH 0. 000 0.00
1, 331. 94000 20. 000 26, 638. 80



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PROJECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 0. 000 0. 000
LF 0. 000 0.00
11. 66000 0. 000 0.00
0285 606-01370  *TRANSI TI ON TYPE 3G 0. 000 0. 000
EACH 0. 000 0. 00
995. 10000 0. 000 0.00
0290 606-02003  *END ANCHORAGE ( NONFLARED) 19. 000 12. 000
EACH 0. 000 0. 00
1, 703. 57000 12. 000 20, 442. 84
0295 606-02005  *END ANCHORAGE ( FLARED) 1. 000 1. 000
EACH 0. 000 0. 00
1, 411. 54000 1. 000 1,411.54
0300 607-01000  *FENCE BARBED W RE W TH METAL PCSTS 13, 350. 000 5, 373. 000
LF 7,943. 000 33, 678. 32
4. 24000 13, 316. 000 56, 459. 84
0305 608-00000  *CONCRETE S| DEMALK 115. 000 114. 700
5% 0. 000 0.00
43. 58000 114. 700 4,998. 63
0310 608-00010  *CONCRETE CURB RAMP 24. 000 23.900
5% 0. 000 0.00
123. 84000 23.900 2,959.78
0315 609-21010  *CURB AND GUTTER TYPE 2 (SECTION |-B) 20. 000 20. 000
LF 0. 000 0.00
27. 52000 20. 000 550. 40
0320 609-21011  *CURB AND GUTTER TYPE 2 (SECTION I-M) 0. 000 0. 000
LF 0. 000 0.00
24. 24000 0. 000 0.00
0325 609-21020  *CURB AND GUTTER TYPE 2 (SECTION I1-B) 222.000 222.000
LF 0. 000 0.00
29. 70000 222.000 6, 593. 40
0330 609-60011  *CURB TYPE 6 (SECTION M 4, 050. 000 0. 000
LF 0. 000 0. 00
4. 48000 0. 000 0.00



CONTI D: C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17665-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES20504- 060 ESTI MATE NO. 0006 15: 05: 26

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0335 612-00001  *DELI NEATOR (TYPE 1) 500. 000 0. 000
EACH 0. 000 0.00
20. 98000 0. 000 0. 00
0340 612-00002  *DELI NEATOR (TYPE I1) 100. 000 0. 000
EACH 0. 000 0.00
22.08000 0. 000 0. 00
0345 612-00003  *DELI NEATOR (TYPE I11) 50. 000 0. 000
EACH 0. 000 0.00
23. 19000 0. 000 0. 00
0350 613-00200  *2 | NCH ELECTRI CAL CONDUI T 371.000 340. 000
LF 0. 000 0.00
12. 72000 340. 000 4,324.80
0355 613-10000 *WRING 0. 000 0. 000
LS 0. 000 0.00
1, 060. 00000 0. 000 0. 00
0360 613-34350  *LI GHT STANDARD METAL (35 FOOT) 2.000 2.000
EACH 0. 000 0.00
2, 067. 00000 2.000 4,134.00
0365 613-40010  *LI GHT STANDARD FOUNDATI ON 2.000 2.000
EACH 0. 000 0.00
795. 00000 2.000 1, 590. 00
0370 613-70400  *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) 2.000 2.000
EACH 0. 000 0.00
371. 00000 2.000 742.00
0375 614-00011  *SI GN PANEL (CLASS 1) 271. 000 0. 000
SF 0. 000 0.00
14. 35000 0. 000 0. 00
0380 614-00012  *SIGN PANEL (CLASS I1) 1, 136. 000 0. 000
SF 0. 000 0.00
15. 46000 0. 000 0. 00
0385 614-00013  *SIGN PANEL (CLASS I11) 146. 000 0. 000
SF 0. 000 0.00
22.08000 0. 000 0. 00



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01503  *STEEL SI GN SUPPORT (2-1NCH ROUND) (PCST AND SOCKET) 34. 000 0. 000
EACH 0. 000 0.00
66. 25000 0. 000 0. 00
0395 614-01573  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST & 79. 000 0. 000
SLI PBASE
EACH 0. 000 0.00
193. 23000 0. 000 0. 00
0400 614-01583  *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 20. 000 0. 000
SLI PBASE
EACH 0. 000 0.00
220. 83000 0. 000 0. 00
0405 614-07000  MASK SI GN LEGEND 1. 000 0. 000
EACH 0. 000 0.00
318. 00000 0. 000 0. 00
0410 614-80385  *RUMBLE STRIP 43, 300. 000 0. 000
LF 43, 272. 000 4,327.20
0. 10000 43, 272. 000 4,327.20
0415 615-00050  EMBANKMENT PROTECTCR TYPE 5 16. 000 0. 000
EACH 0. 000 0.00
589. 38000 0. 000 0. 00
0420 621-00425  *DETOUR 1. 000 1. 000
LS 0. 000 0.00
94, 717. 26000 1. 000 94, 717. 26
0425 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 980
LS 0. 000 0.00
14, 697. 96000 0. 980 14, 404. 00
0430 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 40. 000 0. 000
HOUR 0. 000 0.00
82. 15000 0. 000 0. 00
0435 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
51, 546. 56000 1. 000 51, 546. 56
0440 627-00001  *PAVEMENT MARKI NG PAI NT 1, 700. 000 1, 675. 360
GAL 0. 000 0.00

34. 98000 1, 675. 360 58, 604. 09



CONTI D: C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17665-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES20504- 060 ESTI MATE NO. 0006 15: 05: 26

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0445 627-00005  *EPOXY PAVEMENT MARKI NG 625. 000 0. 000
GAL 590. 200 31, 280. 60
53. 00000 590. 200 31, 280. 60
0450 627-30205  * THERVMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBOL) 570. 000 436. 000
SF 133. 500 1, 556. 61
11. 66000 569. 500 6, 640. 37
0455 627-30210  * THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STCPLI NE) 782. 000 526. 000
SF 256. 000 2,170.88
8. 48000 782. 000 6, 631. 36
0460 629-01110  LOCATE MONUVENTS 4. 000 0. 000
HOUR 0. 000 0.00
333. 90000 0. 000 0. 00
0465 630-00000 *FLAGA NG 7,000. 000 5, 472. 250
HOUR 687. 000 12, 297. 30
17. 90000 6, 159. 250 110, 250. 58
0470 630-00001  *PILOT CAR OPERATI ON 350. 000 335. 500
HOUR 0. 000 0.00
31. 94000 335. 500 10, 715. 87
0475 630-00007  *TRAFFI C CONTROL | NSPECTI ON 60. 000 47.000
DAY 9. 000 743. 40
82. 60000 56. 000 4,625. 60
0480 630-00012  *TRAFFI C CONTROL MANAGEMVENT 140. 000 95. 000
DAY 20. 000 9, 206. 80
460. 34000 115. 000 52, 939. 10
0485 630-80001  *FLASH NG BEACON ( PORTABLE) 26. 000 23. 400
EACH 0. 000 0.00
368. 94000 23. 400 8, 633. 20
0490 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 8. 000 4. 500
EACH 0. 000 0.00
68. 28000 4. 500 307. 26
0495 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 53. 000 27. 000
EACH 0. 000 0.00
33. 04000 27.000 892. 08



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PROJECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0500 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 96. 000 85. 500
EACH 0. 000 0.00
38. 55000 85. 500 3,296. 03
0505 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE O 19. 000 17.100
EACH 0. 000 0. 00
55. 07000 17.100 941. 70
0510 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 926. 000 833. 400
SF 0. 000 0. 00
17. 62000 833. 400 14, 684. 51
0515 630-80355  *PORTABLE MESSAGE S| GN PANEL 4.000 3. 600
EACH 0. 000 0. 00
3, 854. 55000 3. 600 13, 876. 38
0520 630-80358  *ADVANCE WARNI NG FLASH NG CR SEQUENCI NG ARROW PANEL (C 4.000 3. 600
TYP
5 EACH 0. 000 0. 00
881. 04000 3. 600 3,171.74
0525 630-80360  *DRUM CHANNELI ZI NG DEVI CE 220. 000 198. 000
EACH 0. 000 0.00
22. 03000 198. 000 4,361. 94
0530 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
38. 55000 0. 000 0.00
0535 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 3.000 2.700
EACH 0. 000 0.00
38. 55000 2.700 104. 09
0540 630-80370  CONCRETE BARRI ER ( TEMPORARY) 432. 000 388. 800
LF 0. 000 0.00
24. 23000 388. 800 9, 420. 62
0545 630-80380  *TRAFFI C CONE 520. 000 468. 000
EACH 0. 000 0.00
6. 61000 468. 000 3,093. 48
0550 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 100. 000 85. 500
EACH 0. 000 0.00
38. 55000 85. 500 3,296. 03



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 1. 000 1, 060. 00
1, 060. 00000 1. 000 1, 060. 00
0560 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 2.000 1. 800
EACH 0. 000 0. 00
936. 10000 1. 800 1, 684. 98
0565 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TEMPCORARY)
( EACH 0. 000 0. 00
4,597. 92000 1. 800 8, 276. 26
0570 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 225, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70011 F/ A PARTNERI NG 1, 050. 000 1, 020. 170
F A 0. 000 0.00
1. 00000 1, 020. 170 1, 020. 17
0585 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 2,715. 064
F A 283. 890 283. 89
1. 00000 2,998. 954 2,998. 95
0590 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 49, 000. 000 0. 000
FA 48, 946. 940 48, 946. 94
1. 00000 48, 946. 940 48, 946. 94
0595 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT -10, 000. 000 -13, 053. 390
F A -196. 700 -196. 70
1. 00000 -13, 250. 090 -13, 250. 09
0600 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0605 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 400. 000 1, 188. 000
F A 85. 500 85. 50
1. 00000 1, 273. 500 1,273.50
0610 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 90, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0615 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0795 202-00500 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 3. 000 3. 000
EACH 0. 000 0. 00
747. 50000 3. 000 2,242.50
0800 601-03030 CONCRETE CLASS D (BOX CULVERT) 13. 220 13. 220
CcY 0. 000 0. 00
724. 50000 13. 220 9, 577. 89
0805 602-00000 REI NFORCI NG STEEL 2,000. 000 2,000. 000
LB 0. 000 0.00
1. 15000 2,000. 000 2,300. 00
0810 626-00000 MOBI LI ZATI ON 0. 000 1. 000
LS 0. 000 0. 00
345. 00000 1. 000 345. 00
0815 210-01130 RESET GUARDRAI L TYPE 3 RESET GUARDRAI L AT THE CH CO 663. 000 663. 000
CREEK BRI DGES
LF 0. 000 0. 00
10. 98000 663. 000 7,279.74
0820 603-10240 24 1 NCH CORRUGATED STEEL PI PE 24 | NCH CORRUGATED STEEL 153. 000 153. 000
Pl PE
LF 0. 000 0. 00
61. 37000 153. 000 9, 389. 61
0825 603-30024 24 1 NCH STEEL END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
444. 06000 3. 000 1,332.18
0830 206-00000 STRUCTURE EXCAVATI ON 24" | RRI GATI ON Pl PE REPLACEMENT 122. 000 122. 000
CcY 0. 000 0. 00
10. 20000 122. 000 1, 244. 40



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0835 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 24" | RRI GATI ON PI PE 12. 000 12. 000
REPLACEMENT
CcY 0. 000 0.00
78. 00000 12. 000 936. 00
0840 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG GUARDRAI L EXTENSI ON 8, 400. 000 3, 862. 500
AND STEEL POST ADDI TI ON
LF 0. 000 0. 00
13. 92000 3, 862. 500 53, 766. 00
0845 607-00010 CORNER AND LI NE BRACE POST FENCE ADDI TI ON, END POCST, 26. 000 21. 000
CORNER & LI NE BRACE POST
EACH 5. 000 960. 00
192. 00000 26. 000 4,992. 00
0850 607-00005 END POST FENCE ADDI TI ON, END POST, CORNER & LI NE POST 39. 000 27.000
EACH 12. 000 2,016. 00
168. 00000 39. 000 6, 552. 00
0855 613-10000 W RI NG ADDI TI ONAL LI GHTI NG | TEMS 1. 000 0. 800
LS 0. 200 564. 94
2,824. 72000 1. 000 2,824.72
0860 613-07050 PULL BOX (13"X24"X18") DEEP ADDI | TI ONAL LI GHTI NG | TEMS 3. 000 2.000
EACH 0. 000 0. 00
470. 59000 2.000 941. 18
0865 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON -23,520. 000 - 23, 520. 000
DOL 0. 000 0. 00
1. 00000 -23,520. 000 -23,520. 00
0870 619-50640 8 I NCH PLASTI C PI PE 60. 000 60. 000
LF 0. 000 0. 00
25. 63000 60. 000 1, 537. 80
0875 606-01370 TRANSI TI ON TYPE 3G CMD 006 4. 000 2.000
EACH 0. 000 0.00
1, 093. 90000 2.000 2,187.80
CAT 0200 CURRENT AMI  $ 4, 915,657.52 $ 281,127.08 $ 4,308, 260. 01
CAT NOO300 STR K-19-U
0635 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPEC AL) 1, 000. 000 1, 000. 000
SY 0. 000 0.00
3. 06000 1, 000. 000 3, 060. 00
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PON: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STR K-19-U

0640 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 779. 150 779. 150
SY 0. 000 0. 00
132. 55000 779. 150 1083, 276. 33
0645 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 19. 490 19. 490
SY 0. 000 0. 00
308. 14000 19. 490 6, 005. 65
0650 202-00503 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 15. 640 15. 640
SY 0. 000 0. 00
123. 76000 15. 640 1,935.61
0655 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 69. 300 69. 300
LF 0. 000 0. 00
10. 81000 69. 300 749. 13
0660 515-00120 *WATERPROCFI NG ( MEMBRANE) 1, 020. 000 1, 020. 000
SY 0. 000 0. 00
12. 83000 1, 020. 000 13, 086. 60
0665 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
158. 84000 0. 000 0.00
0670 601-03040 * CONCRETE CLASS D ( BRI DGE) 1. 500 1.500
CcY 0. 000 0. 00
446. 26000 1. 500 669. 39
0675 601-03540 * CONCRETE CLASS DT (DECK TCPPI NG 71. 000 71. 000
CcY 0. 000 0. 00
336. 02000 71. 000 23, 857. 42
0680 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 7,079. 000 7,078. 450
LB 0. 000 0.00
2. 44000 7,078. 450 17,271. 42
CAT 0300 CURRENT AMI  $ 169,912.89 % 0.00$ 169, 911. 55

CAT NOO301 STR K-19-Q

0690 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPEC AL) 908. 000 908. 000
SY 0. 000 0.00
3. 06000 908. 000 2,778.48



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 STR K-19-Q
0695 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 297. 480 297. 480
SY 0. 000 0. 00
132. 55000 297. 480 39, 430. 97
0700 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
308. 14000 0. 000 0. 00
0705 202-00503 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 25. 300 25. 300
SY 0. 000 0. 00
123. 76000 25. 300 3,131.13
0710 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 69. 300 69. 300
LF 0. 000 0. 00
10. 81000 69. 300 749. 13
0715 515-00120 *WATERPROCFI NG ( MEMBRANE) 1, 020. 000 1, 020. 000
SY 0. 000 0. 00
12. 83000 1, 020. 000 13, 086. 60
0720 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
158. 84000 0. 000 0.00
0725 601-03040 * CONCRETE CLASS D ( BRI DGE) 1. 250 1. 250
CcY 0. 000 0. 00
446. 26000 1. 250 557. 83
0730 601-03540 * CONCRETE CLASS DT (DECK TCPPI NG 26. 500 26. 500
CcY 0. 000 0. 00
336. 02000 26. 500 8, 904. 53
0735 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 561. 470 561. 470
LB 0. 000 0. 00
2. 44000 561. 470 1, 369. 99
CAT 0301 CURRENT AMI  $ 70, 008. 66 $ 0.00$ 70, 008. 66
CAT NO0302 STR L-19-H
0740 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 0. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0.00



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17665- BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES20504- 060 ESTI MATE NO 0006 15: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STR L-19-H
0745 202-00425 *REMOVAL COF BRI DGE RAI LI NG 809. 000 404. 500
LF 404. 500 1,751. 49
4. 33000 809. 000 3, 502. 97
0750 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 0. 000 0. 000
LF 0. 000 0. 00
10. 81000 0. 000 0. 00
0755 210-00520 *REBUI LD PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
SY 0. 000 0. 00
1, 118. 30000 1. 000 1,118. 30
0760 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
158. 84000 0. 000 0.00
0765 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 450. 000 150. 000
LF 0. 000 0. 00
11. 13000 150. 000 1, 669. 50
0775 606-11010 *BRI DGE RAIL TYPE 10R 803. 000 401. 500
LF 0. 000 0. 00
74. 63000 401. 500 29, 963. 95

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0780 620-00002 FI ELD OFFI CE ( CLASS 2)

0785 620-00012

FI ELD LABORATCRY (CLASS 2)

0790 620-00020 SANI TARY FACI LI TY

1,751.49% 36, 254. 72

0. 00

4,764.08
0. 00

4,471.74
0. 00

1, 113. 00

CAT 0302 CURRENT AMI  $ 69, 557. 66 $
1. 000 1. 000
EACH 0. 000
4,764. 08000 1. 000
1. 000 1. 000
EACH 0. 000
4,471. 74000 1. 000
2.000 2.000
EACH 0. 000
556. 50000 2.000

CAT 0400 CURRENT AMI  $ 10,348.82 %

0.00$ 10, 348. 82

PRQJIECT TOTAL CURRENT AMI $ 5,235, 485.55$

282,878.57$ 4,594,783.76



